
CDF

1

Steve Hahn
April 20, 2006

CDF Operations Summary

March 2006 Shutdown
Week 8

“Once more into the fray”
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 Detector Status:

➤ 3rd (and last) power outage Monday 0700-0730
 No diesel generator problems!
 Afterwards, start really pulling detector together

➤ Endplugs closed Monday
 COT low power noise problems fixed; other noise

problems not fixed
 3 WHA PMTs fixed; will need gain calibration via laser

and source runs
 2 bad TOF PMT replaced with spares. 1 more spare

intended for good PMT but installation tricky;
considering options

 Diamond sensor installation done and tested in bore;
still need to connect on 1st floor

 CSX fixes and reinstallation
➤ Hardware EVB/Level 3

 Currently running most of the time with 5-6 subfarms of
new L3 nodes

 Configuration work needed to add back in subfarms of
old L3 nodes
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 Pulling detector together—lots of loose ends:
➤ Bad SMD crate on east plug; power supply problem

➤ Various calorimeter cards (being excluded) and channels misbehaving

➤ 8/12 plug CAEN 527s need installation after return and testing from PREP

EM timing testing waiting on this

➤ CPR CAEN 527 optoisolator installation being worked on

➤ Some work needed on muon and CLC/CPR2 iFIX PCs

➤ Some central PMT and calibration system work

➤ Any number of small jobs upstairs and down

➤ New aces started last Friday; need to get up to speed for data-taking

 Low beta quads will be moved such that corrector magnets do not have to run at
maximum current; approval tomorrow
➤ Will move beam down 1 mm with no change in slope

➤ Keep an eye on detector movement over next year
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Important Dates

Date

2/27   Shutdown begins

2/27   Open Collision Hall, begin detector work

2/27 - 6/1   No Owl shifts (Cryo: 3/6 - 5/22):  HV off at night!

3/1 - 4/6   No Hardware Event Builder

3/7   Open all steel, full detector access

3/15 - 3/26   Hilman roller replacement (NW IMU steel)

3/13   Chambers off flammable gas

3/18   8 hour power outage to B0 and trailers

4/4 - 4/20   Solenoid bore access

4/3   1/2 hour site wide power outage

4/24   1/2 hour site wide power outage

4/26 - 5/5   Hillman roller replacement (SW IMU steel)

5/12   Restrict access to collision hall; COT flammable gas (recirculation)

4/5 - 5/25   Cosmic rays, calibration and debugging with hardware EVB

5/25   Tevatron Cold


